

ENGINEERING CHANGE NOTICE

DART AEROSPACE LTD

Date:	19.02.13	Job No.:	RB18-EXTERNAL LOAD	ADR Yes/No:	N	ADR Date:		ECN #:	19- 579
Product No.:	DART TOOLING EXTERNAL LOAD			Created By:	VM	Approved By:	<i>VP</i>		
Product Name:	SEE BELOW			Checked By:	<i>mt</i>				

Reason for Change:
INTERFERENCE BETWEEN WIRE AND WIRE CLAMP

Documents Released:

SWA6A REV E
SWA6A-700B REV A

IF APPLICABLE: **NCR:** _____ **PAR:** _____ **CAR:** _____ **CIR:** _____ **URF:** 19-579

PAPERWORK UPDATE ☐ **PARTS MUST COMPLY** ☒ **PREVIOUS PARTS SATISFACTORY** ☐

#	Quality Assurance / Customer Support Actions	Reqd	Resp	Notes	Complete
1	Notify Previous Customers	N			
2	Notify Airbus	N			
3	Notify Leonardo	N			
4	Manufacturing Licensing Agreement Update	N			

#	Engineering Actions	Reqd	Resp	Notes	Complete
5	Required Documents/Drawings/Item ID's Under Review (URF)	N			
6	Update Master Document List (MDL)	N			
7	Update Document Record (DR)	N			
8	Update Product Compatability Matrix	N			
9	Notify TC / FAA of Change (eg. ICA, 8110-3)	N			
10		N			

#	Document Control Actions	Reqd	Resp	Notes	Complete
11	Move / Update Electronic Files / Design Journal	N			
12	Update Product Specification Files (Bluefiles)	N			
13	Update Approved/Preliminary Dwg PDF Files	Y	MD		<i>mt 19.02.20</i>
14	Update Product Development Summary (STC applications)	N			
15	Update QSI 021 (TC/FAA STC) and/or STC Approval List	N			
16	Create/Update Parts / STC Database	Y	MD		<i>mt 19.02.20</i>
17	Update / Verify Authorized Release Certificate Database	Y N	MD		<i>mt 19.02.20</i>
18	Create / Update Change Record Form / Item Card Database	Y Y	MD		<i>mt 19.02.20</i>
19	Create / Update Packaging Process Plan (PPP)	N			
20	Red Decals required on Packaging Process Plan (PPP)?	N			
21	Update Controlled Supplier Documents (Qpulse) Database	N			
22	Update Grey Project Binder / Electronic Project Folder	N			
23	Update D-Part / M-Drawing / DSI / DEO Master Binders	N			
24	Update "Royalty Paid to" attribute (Parts sold under Dart USA STC's)	N			
25					

Description / Action:

ALL STOCK NEED TO BE RE-WORK
PLACE DRAWING SWA6A REV 4 IN SUPERCEED FOLDER
RELEASE SWA6A REV E DRAWING
RELEASE SWA6A-700B REV A DRAWING
CLOSE URF 19-579

ECN Verified & Complete: *MT*

Date: *MARCH 28/19*